0026150 | & ()

|

A

HEBER25177

Rocky Flats Plant
Aerospace Operations

Rockwell International Corporation
P.O. Box 464 Rockwell

Golden, Colorado 80402-0464  INternational
1303) 966-7000

Contractor to U.S. Department of Energy

l

BEST AVRAARIE (i

May 31, 1988 88-RF-1750

Albert E. Whiteman
Area Manager
DOE, RFAO

COMPLIANCE AGREEMENT DELIVERABLE

Enclosed are six (&) copies of the Remedial Investigations and
Feasibility Studies Plans for the Low Priority Sites (all remaining
SWMU and CERCLA Areas). Two (2) copies of each document -must be
submitted to the Colorado Department of Health (CDH) and the U. S.
Environmental Protection Agency (EPA) on June 1, 1988 in accordance
with Compliance Agreement Task 3.11. The deliverable is comprised of
four volumes:

Volume I - Site Descriptions
Site Groupings
Prioritization of Sites
Volume II - Sampling Plans
Feasibility Study and Risk Assessment Plans
Appendices A - M
Volume III - Health and Safety Plan
Volume IV - Quality Assurance Plan

As required by Task 3.11, the following subtasks are addressed in
this deliverable:

0 List of Tow %riority sites (all remaining SWMU and CERCLA areas)

- Volume I, Table 4.3
0 Plans for remedial investigations at Tow priority sites

- Volume II
0 Plans for feasibility studies at Tow priority sites - Volume II
0 Plans for environmental pathways evaluation and endangerment

/risk assessments at Tow priority sites - Volume I and II

0 Schedules for remedial investigations at low priority sites
- see attached schedule
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0 Schedules for feasibility studies at Tow priority sites

- Draft feasibility studies, if necessary, will be completed
four months after a final remedial investigation report is
issued for a particular site or group of sites

0 Tentative schedules for submittal of comprehensive
corrective/remedial action plans at lTow priority sites

- Draft corrective/remedial action plans, if necessary, will be
completed three months after the Record of Decision (ROD) is
finalized for a particular site or group of sites

0 Tentative schedules for implementation of corrective/remedial
action plans

- Implementation of corrective/remedial action plans will be
initiated two months after final corrective/remedial action
plans are issued

0 Low priority plumes and sources proposed for corrective/remedial
action

- No Tow priority plumes or sources have been proposed for
corrective/remedial action because no information is
currently available on the existence of either plumes or
"continuing releases" from low priority sites. Preliminary
information will not be available until the completion of an
initial (Phase I) remedial investigation at a particular
site. Corrective/remedial action for low priority plumes and
sources will be proposed after the scheduled remedial
investigations are completed.

If you have any questions concerning this submittal, please contact
T. C. Greengard at Ext. 7121.

LM 7R
K. B. McKinley
RCRA/CERCLA Program
Enc.

Orig. and 1 cc. - A. E. Whiteman



LOW PRIORITY SITES

SCHEDULE FOR REMEDIAL INVESTIGATIONS’

Group? Field Work Report
A May - Oct 1989 Dec 1989
B Jun - Dec 1989 Feb 1990
C Apr - Aug 19S50 Oct 1990
I Mar - Nov 1990 Feb 1991
D Mar - Sep 1991 Dec 1991
E Apr - Sep 1992 Dec 1992
F Mar - Sep 1993 Dec 1993
63 Apr - Oct 1994 Dec 1394
HS Apr - Oct 1995 Dec 1995
K3 May - Aug 1996 Oct 1996
33 Apr - Sep 1996 Dec 1996

1. Schedule based on prioritization of sites and sampling plans in
Volumes I and II Remedial Investigations and Feasibility Study
Plans for Low Priority Sites (June 1, 1988).

2. Groups based on prioritization of sites in Volume I of Remedial
Investigation and Feasibility Study Plans for Low Priority Sites
(June 1, 1988)

3. Sampling for verification of prior clean up.



